



LEGEND

- COMPLETE ROAD CLOSURE THROUGHOUT CONSTRUCTION (NOVEMBER 2017 - SPRING 2019)
- PHASE 1 ROAD CLOSURE (JANUARY - FEBRUARY 2018)
- PHASE 2 ROAD CLOSURE (AFTER PHASE 1 RE-OPENS) (MARCH 2018)
- PHASE 3 ROAD CLOSURE (VANCE AVE: APRIL - MAY 2018) (WEST B ST: APRIL 2018 - SPRING 2019)
- PHASE 4 ROAD CLOSURE (AUGUST 2018 - SPRING 2019) (ONE-WAY TRAFFIC UNTIL AUGUST 2018)
- INTERMITTENT TEMPORARY ROAD CLOSURE: SPECIFIC SCHEDULES TO BE DETERMINED (BEGINNING NOVEMBER 1, 2017)
- ALTERNATIVE PARKING LOT
- BALLPARK SITE

DOWNTOWN KANNAPOLIS INFRASTRUCTURE & STREETSCAPE PROJECT

Kannapolis, NC | City of Kannapolis

STREET CLOSURE - ALTERNATIVE PARKING

Date: OCTOBER 2017
 Scale: 1" = 150'
 Project #: 1016120
 Sheet #:
EX-1.0

LandDesignTM
 223 N Graham Street Charlotte, NC 28202
 V: 704.333.0325 F: 704.332.3246
 www.LandDesign.com
 NC Engineering Firm License # C-0658

